COoPY

FORM DPW-CIA 2/05 STATE OF HAWAII
o Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June, 2009

Date: June 30, 2009

CONTRACTOR:  James S. Huang dba All Maintenance and Repair

ADDRESS: P.O. Box 893577 Contract No. 57999 [ 1
City, State ZIP: Mililani, HI 96789 DAGS Job No. 72-11-7322
PROJECT TITLE: DOA King Street Facility Repainting, Repair Restrooms & Termite Treatment
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER f ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 132,122.00  |puE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ) DAILY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER { ] PROJECT NAME & LOCATION
Total §$ 5,989.00 5989 || | ALLSIGNATURES

Adjusted Contract Amount $ 138,111.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Compileted to Date 5270% $ 69,622.00 0.00% $ - $ 69,622.00
Retained $ 3,681.00 $ - $ 3,681.00
Amount Subject to Payment $ 65,941.00 $ - $ 65,941.00
Payments to Date $ 46,328.00 $ - $ 46,328.00
Payments Now Due $ 19,613.00 $ - $ 19,613.00
Payment No. 3

Remarks: CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]

1. Computed and Checked by:
2. [ certify that the above bill is correct, just, that payment has not been received, and all

. payrolt affidavits have been submitted, are current, or proper deductive exclusions have been
{ 3 49 made to this request.

3. Recommendeds Project inspector or Englneer & Dag!:
James S. Huang dba All Maintenance and Repair
/I % 7 [7/0 q’ Name of Contractor
Reco ended: Area Engineer/Architect d ¥ Date:
< UL 13 2 / — .
i OLdrr /20l 99
5, Approved d Brancﬁ’cruef or District Engineer Date: xgnaturel Titlg: Date
" The Pubhc Works Adm:mstrator cemﬁes that change orders have been issued and the work performed .

il Ao UL Th 0

", Sdgte Public WorksRdministrator Date:
A BN b




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June, 2009

CONTRACTOR: James S. Huang dba All Maintenance and Repair Contract No.: 57999
PROJECT TITLE: DOA King Street Facility Repainting, Repair Restrooms DAGS Job No.: 72-11-7322

0

I(-IOJ CONTRACT

O LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT

d PRIME CONTRACTOR [TRADE NO., AMOUNT| TO DATE|% CMPL] %| RETAIN_EE
James S. Huang dba All Main|General Contractor BC-14609 $132,122 $69,6221 52.70% 5% $3,481|A e

SUB/
CONTRACT]
LICENSE BASIC SUB-CONTRACT COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPI___I %] RETAINED
Ted's Wiring Service Ltd. Electrical C-39805 $5,000 $0 0.00% 10% $0
Bendco Asbestos/Lead Removal [C-22320 $9,000 $2,000] 22.22% 10% $200 =
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $200|B <

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,681] v

I certify that the above retentions are correct for this request.
Toieans S B

dlo P Dol and  Bepe
N

Name of Contractor ﬁ I _l
Al

ﬁ’) , . Initial - Project Inspector or Engineer
Q;/wf%/ bl30)eq

By ,§jg/n/ature E//”’ Date

Checked/Verified by:

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June, 2009

CONTRACTOR: James S. Huang dba All Maintenance and Repair Contract No.: 57999
PROJECT TITLE: DOA King Street Facility Repainting, Repair Restroon DAGS Job No.: 72-11-7322
a CHANGE
% ORDER,|
9 LICENSE CHANGE ORDER COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPI:l °_/_o_1 RETAINED
James S. Huang dba All Main|General Contractor BC-14609 $5,989 $0 0.00% 5% $0|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL %l RETAINED
#VALUE!|  10% $0
#VALUE!|  10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0| -

| certify that the above retentions are correct for this request.
TTounss T, Hue e

w_J . -
dlbo. AL MHModTRviavnes. ol Eagnyr

Name of Contractor ﬂ ’l
. .

PR Initial - Project Inspector or Engineer
/2//, / //é%/ bl 30l 7
By Signatur;/ - & Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: DOA - KING STREET FACILITY, REPAINTING, REPAIR RESTROOMS

BILLING MONTH: June-09

& TERMITE TREATMENT

DAGS JOB NO.: 7 2-11-7322 CONTRACT NO.: 57999

CONTRACTOR: HUANG, JAMES S.

VENDOR CODE: 30842300

Original Contract Payment Suffix:
Suffix Eund Symbol

AmountEarned @™ = Retainage ™ = = Amount Due

0l  &0%2-36IM $20856.00 _$1,243.00 $19613.00
Totals: $20,856.00 $1,243.00 $19,613.00
Change Order Payment Suffix:
Totais:
Grand Total: $20,856.00 $1,243.00 , $19,613.00

Z’%}M Gali. __7[14/2009

Verifi

DATE

|| Cost Code 3A1

(This Section for Administrative Services Office Use Only)

Vendor Code 30842300

Voucher No. D

Verified By Lo




